
Billing Date: December 7, 2016

Billing #: 000055

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2017

Contract Name: EPA OCFO BAS 3 Total Contract: 13,383,453.39$                

Account Number: 2258 Funded Amount: 14,027,502.67$                

Remaining Funding: 697,377.22$                     

Billing Pd From: 11/1/2016 Current Current Current Cumulative Cumulative

To: 11/30/2016 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                      -                                    1,699.5               242,892.54                       

Senior Proj Manager 142.92      -                      -                                    1,747.0               249,681.24                       

Senior Proj Manager 145.78      -                      -                                    1,671.0               243,598.38                       

Senior Proj Manager 148.69      -                      -                                    1,233.0               183,334.77                       

Senior Proj Manager 151.67      136.0                  20,627.12                         638.0                  96,765.46                         

System Architect 173.03      -                      -                                    411.0                  71,115.34                         

System Architect 176.49      -                      -                                    1,181.0               208,434.72                       

System Architect 180.02      -                      -                                    1,177.5               211,973.55                       

System Architect 183.62      137.0                  25,155.94                         556.0                  102,092.72                       

System Engineer III 159.15      -                      -                                    10.0                    1,591.50                           

System Engineer III 159.15      -                      -                                    1,239.0               197,186.85                       

System Engineer III 162.33      -                      -                                    1,511.5               245,361.81                       

System Engineer III 165.58      -                      -                                    1,699.0               281,320.42                       

System Engineer III 168.89      163.0                  27,529.07                         737.0                  124,471.93                       

System Engineer I 100.84      -                      -                                    1,738.0               175,259.92                       

System Engineer I 100.84      -                      -                                    1,823.0               183,831.32                       

System Engineer I 102.86      -                      -                                    2,273.5               233,852.21                       

System Engineer I 104.91      -                      -                                    1,827.0               191,670.57                       

System Engineer I 107.01      128.0                  13,697.28                         679.0                  72,659.79                         

Sys/Sftw Analyst II 131.98      -                      -                                    3,106.0               409,929.88                       

Sys/Sftw Analyst II 131.98      -                      -                                    5,698.3               752,061.64                       

Sys/Sftw Analyst II 134.62      -                      -                                    6,994.2               941,559.21                       

Sys/Sftw Analyst II 137.31      -                      -                                    6,163.5               846,310.21                       

Sys/Sftw Analyst II 140.06      558.0                  78,153.48                         2,325.5               325,709.53                       

Sys/Sftw Analyst I 59.55        -                      -                                    1,826.0               108,738.32                       

Sys/Sftw Analyst I 59.55        -                      -                                    1,882.0               112,073.11                       

Sys/Sftw Analyst I 60.74        -                      -                                    1,862.0               113,097.88                       

Sys/Sftw Analyst I 61.96        -                      -                                    1,860.5               115,276.58                       

Sys/Sftw Analyst I 63.19        136.0                  8,593.84                           683.5                  43,190.37                         

Programmer III 112.81      -                      -                                    4,385.0               494,671.88                       

Programmer III 112.81      -                      -                                    5,876.5               662,927.99                       

Programmer III 115.07      -                      -                                    6,205.0               714,009.39                       

Programmer III 117.37      -                      -                                    7,603.5               892,422.81                       

Programmer III 119.71      398.0                  47,644.58                         2,571.0               307,774.43                       

Programmer II 87.79        -                      -                                    905.5                  79,493.85                         

Programmer II 89.55        -                      -                                    1,971.0               176,503.05                       

Programmer II 91.34        -                      -                                    1,981.5               180,990.21                       

Programmer II 93.17        144.0                  13,416.48                         736.0                  68,573.12                         

Database Spec I 90.92        -                      -                                    2,650.0               240,938.00                       

Database Spec I 90.92        -                      -                                    1,797.0               163,383.24                       

Database Spec I 92.74        -                      -                                    2,687.2               249,210.93                       

Database Spec I 94.59        -                      -                                    3,090.5               292,330.43                       

Database Spec I 96.49        261.0                  25,183.89                         1,194.5               115,257.31                       

Technical Spec. II 80.08        -                      -                                    2,258.0               180,820.64                       

Technical Spec. II 80.08        -                      -                                    1,822.5               145,945.80                       

Technical Spec. II 81.68        -                      -                                    699.0                  57,094.32                         

SME I 103.21      -                      -                                    114.5                  11,817.56                         

SME I 105.27      -                      -                                    34.0                    3,579.18                           

SME I 109.53      120.5                  13,198.37                         233.5                  25,575.26                         

Fixed Price Subcontractor - Northramp OY1 194,919.45                       

Fixed Price Subcontractor - FedSight OY1 139,206.89                       

Fixed Price Subcontractor - FedSight OY2 768,032.25                       

Fixed Price Subcontractor - FedSight OY3 23,727.10                         

Total Labor 2,181.5               273,200.05                       105,068.2           13,274,246.86                  

TRAVEL NORTHRAMP -                                    984.82                              

GENERAL & ADMIN 175.30                              

OTHER DIRECT COSTS -                                    45,923.01                         

TRAVEL KEYLOGIC/OTHER SUBS 85.49                                2,274.24                           

GENERAL & ADMIN 11.11                                6,521.22                           

Total ODC & Burdens 96.60                                55,878.59                         

Billing Subtotal 273,296.65                       13,330,125.45                  

273,296.65$                     13,330,125.45$                

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100

Total


